2201 Double Creek Drive
Suite 4004

Round Rock, TX 78664

Tel (512) 671-3434
PASTOR, BEHLING & WHEELER, LLC Fax (512) 671-3446

ENGINEERING & ENVIRONMENTAL COKSULTING SERVICES

October 6, 2016
(PBW Project No. 1651)

VIA ELECTRONIC MAIL AND FEDERAL EXPRESS

Mr. Stephen Tzhone

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas
Dear Mr. Tzhone:

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order on
Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced
Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of
the Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous two-
month period:

¢ Comments on the Draft RI Report submitted June 8, 2016 were provided by EPA and
TCEQ on August 19, 2016.

e A meeting was conducted on August 25, 2016 at the TCEQ offices in Austin, Texas to
discuss the Draft RI Report comments. PBW, TCEQ, EPA, EA Engineering, and PRP
group technical representatives were in attendance or attended by telephone.

2. Quality-assured results of sampling, tests and all other quality-assured data received by
Respondents during the preceding two-month period — No quality-assured data were received
during the preceding two month period.

3x Work planned for next two months with schedules relating such Work to the overall project
schedule for RI/FS completion — The following work is planned for the next two months:

e Preparation and submittal of response to comments.
* Preparation and submittal of the Final RI Report.

e The Feasibility Study is currently in preparation.

4, Problems encountered, anticipated problems, actual or anticipated delays. and solutions
developed and implemented to address any actual or anticipated problems or delays — No
problems or delays were encountered or anticipated during the preceding two-month period.
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Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

Y ———

Eric F. Pastor P.E. Tim Nickels
Principal Engineer Senior Scientist

cc: Mr. John Flores — Texas Commission on Environmental Quality (TCEQ)
Mr. Jeff Adamson — Flint Group US LLC :
Ms. Leslie Alexander — de maximis, inc.
Mr. Brad Bredesen — Structural Metals, Inc.
Mr. Lee Bishop — Exxon Mobil Corporation
Mr. Robert Errera — BAE Systems Resolution, Inc.
Mr. Jack Healy — Perkin Elmer Automotive Research, Inc.
Mr. Paul Kirkpatrick — Commercial Metals Company
Mr. Earl Moran — Exxon Mobil Corporation
Mr. James Morriss, 111 — Thompson & Knight, LLP
Mr. Eddie Lewis — Norton Rose Fulbright, LLP
Mr. Joshua Birk— Flint Group US LLC
Ms. Mary Smith - Office of the Attorney General of Texas
Mr. Robert Sterrett — Itasca Denver, Inc.
Mr. Andy Thompson — Bridgestone America, Inc.
Mr. Randy Walker — Structural Metals, Inc.
Ms. Elizabeth Webb — Thompson & Knight, LLP





